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January 15, 2015 

 

Concord 28053, X-A003(689)   

Participants: Ed Roberge, Rob Mack, City of Concord; Ron Crickard, Robert Hudson, 

NHDOT 

 

Ed Roberge introduced the project which is essentially a conversion of the current four-lane 

roadway to a three-lane section: one through lane in each direction, a two-way left-turn lane and 

bike shoulders along Loudon Road, as part of  the Corridor Safety Improvements Project.  The 

lane conversion was originally envisioned as a result of a 2001 corridor study which included a 
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substantial public component.  The construction of Regional Drive in 2004 was one part of the 

recommended course of action to provide alternative east-west access between the downtown and 

the Concord Heights prior to implementing a lane conversion.  The city updated the corridor study 

in 2012 and partnered with the NHDOT in 2013 to develop the project under the Highway Safety 

Improvement Program.  The project was presented to the public at a December 2013 public 

information meeting, and approved by City Council in February 2014 following a formal public 

hearing.  The project is currently in the preliminary design and environmental documentation 

stage.  It is anticipated that the project will be advertised for construction in late spring, with 

construction to occur during this summer. 

Rob Mack presented the project concept plans which essentially mill and resurface about 7,900 

feet of Loudon Road (NH Route 9) within existing curb lines from its intersection at Hazen 

Drive/Airport Road easterly to the Old Loudon Road intersection just west of D’Amante Drive. 

The existing four-lane segments between signalized intersections will be restriped to include: one 

travel lane in each direction; a center two-way left-turn lane; and bicycle shoulders on each side.  

Existing curb lines and lane use at the three signalized intersections will remain, with no change in 

signal operation.  Each of the five existing mid-block pedestrian crosswalks will be reconstructed 

to include a median refuge island, push-button activated crosswalk beacons, and accessible ramps.  

Accessible bus pullouts will be constructed at eight bus stop locations.  Curb and sidewalks will be 

extended at select locations to narrow overly-wide driveway openings to enhance walking safety.  

All work will be performed within the city’s right-of-way except for small easement areas that may 

be needed for a few feet behind sidewalk at four bus stop locations to meet accessibility 

requirements. 

Laura Black summarized NHDHR comments on the RPR.  There are no archaeological issues.  

The only area with potential for impact seems to be Arnie’s (164 Loudon Road) where a proposed 

bus stop appears to impact parking spots and closes off access points to Loudon Road.  The project 

should identify the age of the building and share outcomes of public consultations at this location. 

Ed Roberge recalled that the Arnie’s site was originally built as a Dairy Queen, perhaps in the late 

1950s or early 1960s.  The franchise ended in the mid-1980s when it was sold and rebranded as 

Arnie’s.  An addition to the building was subsequently added.  The site currently has an extended 

curb-cut opening with full access to Loudon Road as well as full side-street access to both Gates 

and Ellsworth Streets; many patrons use these side street entrances as they may be safer than direct 

access from the site to Loudon Road.  A pedestrian crossing signal and bus stop is currently 

located on the site’s Loudon Road frontage, a feature retained in the current concept design.  

Locations and details of bus stop pullouts are still preliminary and some flexibility is anticipated as 

the design progresses. 

Rob Mack added that one objective of the project is to narrow overly-wide driveway openings 

along the corridor.  A safety enhancement, such improvements consolidate driveway movements at 

fewer, well-controlled locations as well as allow shorter driveway crossings for pedestrians and 

bicyclists travelling the corridor.  Much of Arnie’s existing Loudon Road frontage is uncontrolled, 

open curb cut and the intent is to extend curb/sidewalk along this extended opening and focus site 

access to the two side-street intersections. 

Laura Black noted that the Arnie’s site was the only location in the project area where NHDHR 

had a potential concern; additional information was needed to fully assess project effects at this 

location.  She recommended that the design team provide cultural resources staff with the bus stop 



 

design features as they become further refined, including potential effects of the project regarding 

parking and access at this site. 

 

New Castle-Rye 16127, X-A001(146)   

Participants: Jim Murphy, HDR; Stephanie Dyer-Carroll, Fitzgerald & Halliday; Esther 

Kennedy, Consulting Party; Victoria Chase, Bob Landry, Robert Juliano, Marc Laurin, 

NHDOT 

  

Continued consultation and update on developments for the New Castle-Rye Bridge, including the 

proposed fixed alternative.  

 

The fourth coordination meeting with New Hampshire State Historic Preservation Office (SHPO) 

on the New Castle-Rye Bridge Project was held on January 15, 2015 at the offices of the New 

Hampshire Department of Transportation (NHDOT). Bob Landry with NHDOT opened the 

meeting with a brief review of the status of the project. When the NHDOT and SHPO last met on 

the project on February 6, 2014, the preferred alternative was Replacement with Bascule. 

However, NHDOT received public comments suggesting that a fixed bridge should be considered 

due to cost. Landry explained that a fixed bridge at the existing profile grade was not initially 

considered a viable option due to anticipated impacts to navigation and area marinas. NHDOT 

believed that the federal agencies with jurisdiction over the channel would not approve/permit a 

fixed bridge without elevating it.  A fixed elevated bridge was investigated but rejected due to 

potential visual, environmental and property impacts. In subsequent conversations with the U.S. 

Coast Guard, however, they indicated that they would not necessarily reject a fixed bridge and that 

a final decision will be made once NHDOT submits a permit application.  

 

Landry stated that NHDOT went back to the Public Advisory Committee in April 2014 to get their 

input before holding a public meeting in May 2014. At the public meeting, the majority of 

attendees supported the Replacement with Bascule Alternative. Following the meeting, the Town 

of Rye Board of Selectman requested that a Benefit-Cost Analysis be prepared that looked at both 

the bascule and a fixed bridge on the current horizontal alignment (Fixed Alternative). The 

analysis indicated that the Fixed Alternative would cost approximately $10 million less, 

considering both capital costs and maintenance. Landry explained though that the study identified 

benefits of the Bascule Alternative that could not be quantified, such as maintaining unobstructed 

access for the fishing community, providing for safe harbor in storms, boat-related economic 

activity, climate change resiliency, and the maintenance of property values.  Bob Landry indicated 

that the Army Corps of Engineers has told NHDOT in an email that dredging of the back channel 

could occur under either alternative, but that it would be easier and less costly with a bascule span.  

 

NHDOT held another meeting with the Public Advisory Committee in December 2014 to brief 

them on the Benefit-Cost Analysis. Attendees discussed the fact that the Fixed Alternative would 

allow for a new water line to be run along Wentworth Road and across the bridge, addressing 

issues with low water pressure in the area. Members of the Public Advisory Committee expressed 

support for the Fixed Alternative, primarily due to the water line and cost savings. Landry 

indicated that, due to the cost savings, the Fixed Alternative is now NHDOT’s preferred 

alternative. He then showed attendees renderings of both the Fixed and Bascule Alternatives. 

 

Landry ended the presentation by outlining next steps. These include a public meeting to be held 

on February 5, 2015; revisions to and resubmission of the Determination of Effects Memorandum; 



 

the preparation of a 4(f) Evaluation; the preparation and execution of a Memorandum of 

Agreement; and the preparation of a U.S. Coast Guard Permit. 

 

Questions and comments followed the presentation, including the following: 

 

 Jamie Sikora with FHWA asked when the last maintenance dredging was undertaken. Bob 

Landry stated that it was definitely dredged in 1971, but that it may have been dredged more 

recently. He indicated that he could look it up. 

 Edna Feighner asked whether the team had considered climate change and if a fixed bridge 

will be viable for the next 20 to 30 years. Bob Landry indicated that there is a range in 

predicted sea level rise and that it depends on where it falls within this range.   

 Laura Black said that it’s good that NHDOT is holding another public meeting. She pointed 

out that the majority of attendees at the last public meeting supported a bascule span and that 

the New Castle Historical Society submitted a letter in support of a bascule. She further stated 

that a fixed bridge goes against the prior commitment to maintain the bascule type in New 

Hampshire. 

 Esther Kennedy stated that there are businesses that will be impacted by the selection of a 

fixed bridge. She mentioned Creek Farm which is located on Sagamore Creek. It is a historic 

property that has recently been rented to Cornell University and the University of New 

Hampshire, but is currently vacant. The property is owned by the Society for the Protection of 

New Hampshire Forests. 

 Laura Black indicated that a fixed bridge has the potential to restrict access to the Wentworth 

Coolidge National Historic Site. She suggested that NHDOT coordinate with Ben Wilson at 

the Bureau of Historic Sites.  

 Bob Landry stated that at low tide the channel is only six feet wide. He has been told that it 

can’t accommodate large boats. He stated that he would confirm this with the Port Authority. 

 Laura Black said that when NHDOT discussed a fixed bridge before there were property 

impacts. Jim Murphy indicated that that was due to the fact the fixed alternative then under 

consideration raised the profile by six feet. It was dismissed due to potential environmental 

and property impacts. There would be no property impacts under the current Fixed 

Alternative. 

 Esther Kennedy stated that there is a tradition of fishing in the area. It would be a loss to the 

area if commercial fishing died out to the restricted access. She indicated that the fishermen 

use the back channel as a safe harbor during storms and that they made this clear at the last 

public meeting. In addition, she said that she knows two sailboat owners and that it would be 

inconvenient for them to have to take their masts down. She stated that both the City of 

Portsmouth Port Committee and the Fishing Industry Committee voted and that they support a 

bascule. 

 Edna Feigner said that NHDOT should talk to Kevin Nyhan about storms. Storms and sea 

level rise will be important issues over the next 20-30 years. 

 Esther Kennedy said that there are ways to work around the water line. Running a new line 

across the bridge is not the only way to increase water pressure in the area. She indicated that 

the water line has not been formally considered by the Portsmouth City Council. Bob Landry 

said that NHDOT is trying to get the cost to trench the water line. He also said that Peter Rice 

with the Water Authority has been invited to the public meeting to speak to the issue of the 

water line. 

 Sheila Charles stated that she would send the U.S. Army Corps of Engineers email to the 

consulting parties.  



 

 Laura Black indicated that NHDOT needs to look more closely at the impacts of a fixed bridge 

that cannot be quantified. 

 Victoria Chase requested that a representative from the SHPO’s office attend the public 

meeting on February 5
th

. 

 Bob Landry indicated that NHDOT is trying to get Seacoastonline to do an article about the 

fixed alternative and the upcoming public meeting.  

 Jim Murphy said that NHDOT will meet with SHPO following the public meeting to discuss 

the schedule. 

 

 

Durham-Newmarket 13080, X-5133(009)  

Participants: Marc Laurin, Ron Grandmaison, Wendy Johnson, Rick Faul, NHDOT 

 

Continued consultation and discussion of relocation of a drainage outlet.  

 

Ron Grandmaison described a proposal from an abutter to pipe drainage, which presently outlets 

onto his property, and redirect through the Newmarket Community Church property to a proposed 

drainage outlet to the Lamprey.  This proposed modification to the NH Route 108 drainage would 

consist of excavating approximately 200 feet through the field located in the back of the church 

and would require placing a permanent drainage easement on the property.  Jamison Sikora stated 

that the impacts would not be a 4(f) concern as long as there were no archeological concerns.  

Edna Feighner stated that testing would need to be done as this is a sensitive area for archeology.  

The testing would be a combined Phase IA/IB effort and should not require many test pits, maybe 

5or 6.  Laura Black thought that an individual inventory form may be needed if the property is to 

be encumbered with a permanent easement. 

 

 

Concord-Manchester-Nashua-Lowell,  16317 & 63037-A   

Participants: Joel Dworsky, Russ Wilder, Vanessa Zeoli, AECOM/URS; Ron Crickard, Ron 

Grandmaison, Patrick Herlihy, Christine Perron, NHDOT;  

 

Via Telephone Conference: Laura Shick, Trevor Gibson, Federal Railroad Administration 

(FRA), Jonathan Patton, Massachusetts Historical Commission (MHC), Sean Sullivan, 

Federal Transit Administration (FTA) 

 

Initial consultation on the New Hampshire Capitol Corridor Rail and Transit Study (Boston-

Lowell-Nashua-Manchester-Concord Rail and Transit Alternatives Analysis (Parts A & B)).  The 

goal for the discussion is to determine what "amount" of Section 106 review is appropriate for this 

Tier I study and inclusion in the EA. We will also discuss what the APE for the project should be 

so that report recommendations, graphics and observations would sufficiently encompass the 

information needed to continue review. 

 Ron Crickard (NHDOT BOE) introduced himself and told the group he would be 

moderating the discussion. He said that the group was meeting to review the scope 

of the project, the cultural resource work to date on the project and give a preview 

of what the AECOM/URS team has been tasked to do.  

o The goal of the meeting was to get everyone on the same page and determine 

what else needs to be reviewed and how we continue with the Section 106 

process 



 

o He indicated that the role of the DOT’s Bureau of Environment is advisory; 

to guide Patrick’s team and the consultant with the review process 

o He recounted that the CR reports were sent to both the NH and MA SHPOs, 

comments were issued by both SHPO’s and now we must identify next steps.  

 Russ Wilder (AECOM/URS) gave a background of the project, indicating that the 

Alternatives Analysis consisted of two components: One for the FTA to consider 

transit alternatives and the other for intercity rail service for the FRA.  

o Project coordination to date was reviewed: URS met with FRA in March 

2013 and the scope of the effort for environmental (and CR)  was determined 

to include a high-level study under Tier 1, and if a project emerged, more 

studies would be done at the Tier 2 level 

o Russ described the CR effort to date, which fit with the agreed upon scope 

for the EA. The effort included background research at the NH and MA 

Historic Preservation Offices, a field view, and report preparation. 

o The big question to discuss, is whether URS has completed enough CR work 

for a planning study and does it meet the requirements of the agreed upon 

scope in the Project Work Plan 

 Ron asked Laura Shick of FRA if she had anything to add to URS’ description. 

Laura said she did not, but wanted to clarify that this is a planning study.  

 Edna Feighner wanted clarification on the width of the right-of-way and said she 

was mostly concerned about archaeology 

o Russ explained that the work envisioned for the project would be limited to 

the ROW, except at station and layover locations. He said the ROW varies in 

size depending on the area, but doesn’t extend in most cases more than 100-

feet (50 feet on either side of the centerline of the railbed). At present, the 

proposed work is confined to the current railbed apart from station location 

and layovers. He also said that there may be drainage work needed for  the 

project, but the extent of it would not be determined until the next stage of 

the project. The APE will have to be adjusted to include the drainage areas 

when they are identified. 

o Patrick said more work would be done at the Tier 2 level, as well as more 

coordination with the agencies 

 Christine asked what the timeline was for the next phase of the study 

o Ron Grandmaison indicated that, at this time, there was no timeline 

 Edna asked when the APE would be revisited 

o Russ responded that it would not be redefined until the project is determined 

and the lead agency is identified 

 Sheila indicated that DOTs concern was that the APE and the language in the report 

not be too confining or exclusive of areas that might have to be considered in the 

future 

o NHSHPO and FRA agreed with this and it was decided that it was premature 

to say there were no impacts in some of the project areas in the report 

 Laura Black said that the NHSHPO thought that this level of study should be a 

broad brush look at the project area and consist of a wider APE that wouldn’t 

exclude any resources in the immediate vicinity. From this broad brush study, the 

APE could be further refined to exclude resources as the project plans develop.  

o Vanessa Zeoli said that the CR team reviewed the SHPO’s website and in 

response, submitted the RPR, but with a much more robust report. The APE 



 

was confined to the ROW because the work associated with the tracks was 

limited.  

 Ron asked Jonathon Patton, MHC if he wanted to add anything about the comment 

letter from MA SHPO. Jonathon stated the comments in the letter were self 

explanatory and he did not have any additional comments at this time. 

 Trevor from FRA said that the FRA will have comments for DOT on the EA shortly 

o Patrick asked if the revised NEPA document should be sent to the SHPOs 

o Laura from FRA said that once edits are made, they will send it  

 Christine brought up other DOT projects that are in the project area for  the Capitol 

Corridor and asked if URS had taken those projects into consideration. She 

specifically referenced the Stickney Avenue Park-N-Ride project. 

o Russ indicated that they had taken the I-93 Bow-Concord project into 

consideration 

 Laura Black asked Laura Shick how public involvement is usually handled at this 

level of study. 

o Laura Shick said that it varies and the team can continue to identify 

consulting parties as the project progresses. She also wanted to clarify that 

this is a planning study, and not yet an undertaking. She acknowledged that 

additional consultation may be required as the project progresses 

o Trevor from FRA said that DOT provided them with public involvement info 

o Edna asked FRA and DOT if they could provide the public involvement info 

that they already developed.  NHDOT noted that public involvement 

information is included in the EA 

 Laura Shick recommends no further work at this time but consultation should 

continue. 

 Russ wrapped up by saying URS/AECOM would wait for comments on the EA 

from FRA 

 

 

Concord 28977, X-A003(902) 

Participants: Christine Perron, Don Lyford, Mike Pouliot, Mike Dugas, Kathy Corliss, 

NHDOT 

 

Continued consultation on the proposal to increase overflow parking on Stickney Avenue. This 

project involves expansion of overflow parking at the Concord Transportation Center on Stickney 

Avenue.  Christine Perron began the meeting by explaining that its purpose was to provide updates 

on questions that came up at the last meeting, to review the design alternatives that have been 

refined as a result of these questions, and to identify a preferred alternative.  Jamie Sikora had 

asked at the last meeting that the Department look more closely at projected parking demands to 

determine how many spaces would likely be needed in 5 years (146 spaces) and 10 years (248 

spaces) based on the average annual growth in demand that has been measured to date.  Based on 

this information, the purpose of the project has been clarified to specify that, in order to provide 

the most benefit, the 10 year parking demand would be accommodated.  Therefore, the purpose 

statement of the project is now “to accommodate projected and unprojected demand for parking at 

the Concord Transportation Center over the next ten years.” 

 

Kathy Corliss provided an overview of the refined design alternatives.  Since the last meeting, the 

CNG fueling site has been removed, which means that this space can now be used for parking.  



 

Each of the three design alternatives utilizes this space, which provides approximately 56 spaces.  

Option W would provide 145 spaces without removing any buildings, meeting the projected 5-year 

parking need.  Option X would provide 236 spaces with 2 buildings removed (K and L), meeting 

the 9-year projected parking need.  Option Z would provide 266 spaces with 3 buildings removed 

(J, K, and L), meeting the 10-year projected parking need of 248 with 18 additional spaces to 

accommodate reduced parking resulting from snow storage.  Some of the periods of peak demand 

occur during the winter season, especially February school vacation week. 

 

K. Corliss summarized questions that were raised at the last meeting:   

 

1) Can the existing lot at the main terminal be restriped to gain additional spaces beyond the 

existing 340 currently provided.  Existing aisle and parking space configurations appear to 

reasonably conform to geometry recommended in the 1992 AASHTO Guide for the Design 

of Park and Ride Facilities (26’ aisle, 18.5’ x 9’ spaces). A limited number of spaces could 

be attained but nowhere near the 248 additional spaces needed to meet the 10 year 

projected increase in demand.  

2) Can the former fuel facility area be utilized to offset the loss of spaces if Building I is 

retained?  As previously discussed, it has been determined that this area can be utilized, 

and the area has been incorporated into the refined design alternatives.  The additional 56 

spaces that can be provided in this area will offset the number of spaces that are lost by 

retaining Building I.  Each of the three refined design alternatives retain Building I. 

3) Can parking be accommodated in front of the Main Stickney Avenue Building?  

 The approximately 85 parking spaces in front of the main office building on Stickney 

Avenue are currently utilized by State employees that work in downtown Concord; this 

parking arrangement has been in place for the last 5 or 6 years. 

 Between January 1 and June 30, when the Legislature is in session, the parking garage near 

the Capitol is closed to State employees.  Administrative Services arranges for a shuttle to 

operate during this time to transport employees from Stickney Ave to Capitol Street.  

Stickney Avenue is also within walking distance to downtown Concord (approximately a 

10 minute walk to Capitol Street). 

 70 to 100 State employees park on Stickney Avenue (the highest being 110), especially 

when the legislature is in session.  Elected Representatives may park there also. 

 Employees are not charged for the shuttle as it is a State-provided service.  If employees 

utilized alternative City metered parking, such as parking along Storrs Street, they would 

need to pay for the daily cost of parking for 6 months every year (approximately 

$20/month). 

 Administrative Services looked at other sites for parking, including the Everett Arena lot, 

but the Stickney Ave site was selected since it is state-owned (free) and is within closer 

walking distance to downtown. 

 Utilizing this space for the park and ride overflow parking is not considered a viable option 

given that the space is already committed to another use that cannot be replicated at a 

different location. 

 

K. Corliss indicated that the Department’s preferred alternative is Option Z.  Laura Black 

commented that, before a preferred alternative is selected, she would like to see the Department 

coordinate with the City regarding the use of an alternative parking area for the State employees 

that currently park in front of the main office building on Stickney Avenue.  C. Perron noted that 

utilizing the spaces in front of the office building, when combined with Option W, which retains 



 

all buildings at the site, would provide only 230 spaces for overflow parking.  This falls short of 

the projected 10-year parking demand of 248 spaces; therefore buildings would still need to be 

removed to meet the purpose of the project.  L. Black noted that this option may allow fewer 

buildings to be removed; therefore it should be investigated.  It was agreed that this option would 

be further investigated and C. Perron would follow up with L. Black via email once more 

information was known. 

 

 

Wentworth 26903, X-A003(407) 

Participants: Kevin Nyhan, Christine Perron, Mark Richardson, Jason Tremblay, NHDOT 

  

Continued consultation to discuss appropriate mitigation for adverse effect. This project will 

replace the bypassed bridge that carries Wentworth Village Road over the Baker River.  The 

purpose of this meeting was to discuss appropriate mitigation for the adverse effect to the bridge 

and historic district.  Christine Perron noted that the tentative advertising date has been scheduled 

for May, which means that all environmental coordination and documentation needs to be wrapped 

up well before then.   

 

At the Public Informational Meeting in December, the Town was asked to provide input on 

potential mitigation options, but no feedback was received at that time.  The Historical Society did 

ask if they could be given a plaque from the bridge.  There is a plaque on each end of the bridge, 

but one is cracked.   

 

Proposed elements of a mitigation package were presented as follows: 

 

1) The Department will determine if the cracked bridge plaque is repairable and will also 

remove the lead paint before giving the Historical Society one or both plaques.  

2) Other components of the bridge will be offered to the Town; for example, the Bridge 

Steering Committee has expressed interest in retaining the bridge rail.  It will be 

determined if removal of lead paint is necessary. 

3) It was noted that the Storrs Monograph is already in progress as part of the Sewalls Falls 

bridge project and would therefore not be undertaken by the subject project.  Instead, NH 

Historic Properties Documentation is proposed. 

4) One of the following interpretive elements is proposed.  A choice would not be made until 

further discussion with Town officials, the Historical Society, and the Bridge Steering 

Committee. 

a. Two outdoor interpretive panels that discuss some combination of the history of 

crossings at the site; mill and railroad activities in the area; and the Wentworth 

Village historic district.  A panel could be placed at either end of the bridge, or 

both panels could be placed at the south end of the bridge, perhaps with a bench 

to create a pocket park type setting.  

 

b. Informational brochure for the Town library, museum/Historical Society, and 

websites, covering similar topics as presented in the panels. 

 

c. Indoor interpretive display that could include the bridge plaque, other small 

components of the bridge, and an interpretive panel. 

 



 

Laura Black commented that a brochure recently completed for a Weare project was not ideal and 

a brochure would not be her first choice.  She noted that she liked the idea of a pocket park that 

incorporates two panels, especially because there are other Town parks in the area and because the 

Town clearly uses its outdoor spaces.  She added that an indoor exhibit could work if done well, 

and perhaps some combination of an indoor and outdoor display could be developed.  She 

suggested that one of the bridge plaques could be part of the outdoor display. 

 

C. Perron said that an effort would now be made to reach out to the Town for input, with the 

preferred option being the panels within a pocket park or the indoor display.  Once input from the 

Town is received, an MOA will be drafted for review.  L. Black suggested that the MOA should be 

as detailed as possible, especially regarding the long-term care of the plaques and the commitment 

to keep them in a public space.  Kevin Nyhan suggested that the Town should perhaps be a 

signatory to the MOA. 

 

L. Black asked if the type of bridge to be put into place, and the visual impacts it would have, was 

still being determined.  Mark Richardson replied that the Department is still proposing the 5’ wide 

steel I-beam/timber deck pedestrian bridge.  Any other bridge type would be up to the Town to 

pursue.   

 

L. Black also asked for an update on the adaptive re-use of a covered bridge at this location.  C. 

Perron noted that the Department has not pursued that due to the associated costs but the Town is 

considering the use of a covered bridge from Bedford.  M. Richardson added that the Bridge 

Steering Committee has expressed some interest in the covered bridge at the former Wayfarer Inn 

property in Bedford.  However, there are a lot of unknowns at this point, including how/if the 

bridge could be made to fit at this location.  The Bridge Steering Committee and/or the Town have 

obtained the services of Dubois & King, an engineering consultant, to view and measure the 

Wayfarer Inn covered bridge to determine whether that bridge can fit in the Wentworth bridge 

location (perhaps on modified abutments) and whether it is in good enough condition to be 

separated into its prefabricated sections and transported to Wentworth for rehabilitation and 

placement on the abutments.  More information on this issue will likely be available in the next 

few weeks.   

 

 
(When viewing these minutes online, click on a project to zoom to the minutes for that project) 

 

 
 Submitted by: Sheila Charles and Jill Edelmann, Cultural Resources  

 

 


